COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/20/2007

ESTIMATE SUMMARY 09:14:01
CONTID: C14863 ESTIMATE NO: 0006 FINL SPEC YR:2005
PCN: 14863-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 294.( DAYS TIME ALLOW: 1/8/200° FIXED COMPLETION DAT
S.H. 172 STATELINE - NORTH PERCENT TIME: 100.00 ORIG TIME ALLOW: 10/3/20( FIXED COMPLETION DAT
PROJECT NO: STA 172A-015
S.H. 172 STATELINE - NORTH
NAME OF ROAD: SH 172
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
OLDCASTLE SW GROUP dba FOUR CORNER dba FOUR CORNER MATERI. pay PERTIOD ENDING 02/20/2007 DATE TIME STARTED 03/21/2006
P. 0. BOX 2707 DATE LET 02/16/2006 DATE WORK BEGAN 08/26/2006
DATE AWARDED 02/21/2006 DATE TIME STOPPED 01/08/2007
DATE CONTRACT EXECUTED 03/20/2006 DATE ACCEPTED 01/08/2007
DURANGO CO 81302 970/247-2172 DATE NOTICE TO PROCEED 03/21/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,209,951.58 PARTICIPATING $ 2,209,951.51 $ 0.00
AWARD PROJECT AMT: $ 2,132,316.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 2,209,951.51 0.00
FUNDS AVAILABLE: $ 0.07 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,209,951.51 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 31,984.75
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,209,951.51 31,984.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,209,951.51 31,984.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 31,984.75
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PCN: 14863-BID ESTIMATE RUN 02/20/2007
PROJECT: STA 172A-015 ESTIMATE NO: 0006 09:14:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 213-00004 MULCHING (WEED FREE STRAW) 0.300 0.300
ACRE 0.000 0.00
475.00000 0.300 142.50
0065 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 6,164.320 6,164.320
TON 0.000 0.00
22.00000 6,164.320 135,615.04
0070 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 377.220 377.220
TON 0.000 0.00
120.00000 377.220 45,266.40
0075 403-34701  HOT MIX ASPHALT (GRADING SX) (75) 19,270.060 19,270.060
TON 0.000 0.00
31.70000 19,270.060 610,860.90
0080 403-35701 HOT MIX ASPHALT (GRADING S-FINES) (75) 9,087.610 9,087.610
TON 0.000 0.00
30.25000 9,087.610 274,900.20
0085 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,133.610 1,133.610
TON 0.000 0.00
365.00000 1,133.610 413,767.65
0090 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 623.850 623.850
TON 0.000 0.00
300.00000 623.850 187,155.00
0095 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 6,912.240 6,912.240
GAL 0.000 0.00
2.90000 6,912.240 20,045.50
0100 411-10300 EMULSIFIED ASPHALT (PRIME COAT) DELETED - CDOT 105 0.000 0.000
DATED 12/04/06
GAL 0.000 0.00
2.90000 0.000 0.00
0105 601-03000 CONCRETE CLASS D DELETED - CDOT 105 DATED 12/04/06 0.000 0.000
cY 0.000 0.00
1,500.00000 0.000 0.00
0110 602-00020 REINFORCING STEEL (EPOXY COATED) DELETED - CDOT 105 0.000 0.000
DATED 12/04/06
1B 0.000 0.00

3.30000 0.000 0.00
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PCN: 14863-BID ESTIMATE RUN 02/20/2007
PROJECT: STA 172A-015 ESTIMATE NO: 0006 09:14:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,513.000 3,513.000
LF 0.000 0.00
19.00000 3,513.000 66,747.00
0120 606-01395 *TRANSITION TYPE 3L DELETED - CDOT 105 DATED 12/04/06 0.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0125 606-02005 *END ANCHORAGE (FLARED) 34.000 34.000
EACH 0.000 0.00
3,400.00000 34.000 115,600.00
0130 606-10300 BRIDGE RAIL TYPE 3 DELETED - CDOT 105 DATED 12/04/06 0.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0135 612-00001 DELINEATOR (TYPE I) 298.000 298.000
EACH 0.000 0.00
18.00000 298.000 5,364.00
0140 612-00002 DELINEATOR (TYPE II) 18.000 18.000
EACH 0.000 0.00
19.00000 18.000 342.00
0145 612-00003 DELINEATOR (TYPE III) 29.000 29.000
EACH 0.000 0.00
20.00000 29.000 580.00
0150 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
81,000.00000 1.000 81,000.00
0155 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
500.00000 1.000 500.00
0160 627-00001 PAVEMENT MARKING PAINT 1,052.000 1,052.000
GAL 0.000 0.00
27.00000 1,052.000 28,404.00
0165 627-00005 *EPOXY PAVEMENT MARKING 397.000 397.000
GAL 0.000 0.00
47.00000 397.000 18,659.00
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PCN: 14863-BID ESTIMATE RUN 02/20/2007
PROJECT: STA 172A-015 ESTIMATE NO: 0006 09:14:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00000 FLAGGING 2,145.250 2,145.250
HOUR 0.000 0.00
21.00000 2,145.250 45,050.25
0175 630-00007 TRAFFIC CONTROL INSPECTION 16.000 16.000
DAY 0.000 0.00
70.00000 16.000 1,120.00
0180 630-00012 TRAFFIC CONTROL MANAGEMENT 42.000 42.000
DAY 0.000 0.00
450.00000 42.000 18,900.00
0185 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 32.000
EACH 0.000 0.00
50.00000 32.000 1,600.00
0190 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 77.000 77.000
EACH 0.000 0.00
60.00000 77.000 4,620.00
0195 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) DELETED - 0.000 0.000
CDOT 105 DATED 12/04/06
EACH 0.000 0.00
70.00000 0.000 0.00
0200 630-80360 DRUM CHANNELIZING DEVICE 160.000 160.000
EACH 0.000 0.00
25.00000 160.000 4,000.00
0205 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 16.000 16.000
EACH 0.000 0.00
30.00000 16.000 480.00
0210 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
DELETED - CDOT 105 DATED 12/04/06
EACH 0.000 0.00
45.00000 0.000 0.00
0215 630-80380 TRAFFIC CONE 400.000 400.000
EACH 0.000 0.00
4.00000 400.000 1,600.00
0220 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
2,500.00000 1.000 2,500.00
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PCN: 14863-BID ESTIMATE RUN 02/20/2007
PROJECT: STA 172A-015 ESTIMATE NO: 0006 09:14:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 36,157.330 36,157.330
FA 0.000 0.00
1.00000 36,157.330 36,157.33
0240 700-70016 F/A FUEL COST ADJUSTMENT 136.670 136.670
FA 0.000 0.00
1.00000 136.670 136.67
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED - CDOT 105 0.000 0.000
DATED 12/04/06
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70023 F/A ON-THE-JOB TRAINEE DELETED - CDOT 105 DATED 0.000 0.000
12/04/06
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70025 F/A QUALITY INCENTIVE PAYMENT 8,355.660 8,355.660
FA 0.000 0.00
1.00000 8,355.660 8,355.66
0260 700-70028 F/A ESB PROGRAM DELETED - CDOT 105 DATED 12/04/06 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70034 F/A INDIAN LANDS TAX 10,988.660 10,988.660
FA 0.000 0.00
1.00000 10,988.660 10,988.66
0270 700-70380 F/A EROSION CONTROL DELETED - CDOT 105 DATED 12/04/06 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 900-00007 ADDED ITEM (EACH)/ CBC POST. 4.000 4.000
EACH 0.000 0.00

650.00000 4.000 2,600.00
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PCN: 14863-BID ESTIMATE RUN 02/20/2007
PROJECT: STA 172A-015 ESTIMATE NO: 0006 09:14:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0295 609-60011 CURB TYPE 6 (SECTION M) CO #002, CURB TYPE 6 (SECTION 391.000 391.000
M)
LF 0.000 0.00
7.00000 391.000 2,737.00
0300 700-70034 F/A DELETED - CDOT 105 DATED 12/04/06 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 627-00060 PREFORMED PLASTIC PAVEMENT MARKING (60 MILS) CO #004 216.000 216.000
SF 0.000 0.00
14.14000 216.000 3,054.24
0310 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT -320.000 -320.000
TRUCKS
DOL 0.000 0.00
1.00000 -320.000 -320.00
0315 203-01582 TRUCK (DUMP) 27.000 27.000
HOUR 0.000 0.00
75.00000 27.000 2,025.00
0320 900-00006 ADDED ITEM (DOLLAR)/ PILOT CAR BY FORCE ACCOUNT 9,667.330 9,667.270
DOL 0.000 0.00
1.00000 9,667.270 9,667.27
CAT 0200 CURRENT AMT 2,199,551.58 $ 0.00$ 2,199,551.52
CAT NOO0400 CONSTRUCTION ENGINEERING
0275 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0280 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0285 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
CAT 0400 CURRENT AMT 10,400.00 $ 0.00$ 10,400.00
PROJECT TOTAL CURRENT AMT 2,209,951.58 $ 0.00 $ 2,209,951.52



